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     This third edition of The Formerly Utilized Sites
Remedial Action Program Update shares
information about FUSRAP and the U.S. Army
Corps of Engineers’ progress in cleaning up these
sites.
     FUSRAP focuses on protecting human health,
public safety and the environment while conducting
radiological cleanups that ensure these sites are safe
for appropriate future use.
     The public is a vital partner in the FUSRAP
effort.  The Corps, which is responsible for
administering FUSRAP, has an active public
involvement program, which encourages those living
near the sites to be part of the cleanup activities.
    The Atomic Energy Commission (AEC) created
FUSRAP in March 1974 to identify, investigate and
take appropriate cleanup action at sites with low
concentration radioactive contamination that resulted
from the nation’s early atomic weapons and energy
program.
     Since October 1997, the Corps has continued
the cleanups started by AEC and the Department of
Energy (DOE) in accordance with federal laws and
under the framework of the Comprehensive
Environmental Response, Compensation and

Liability Act of 1980, as amended (CERCLA).  The
Corps coordinates with the U.S. Environmental
Protection Agency (EPA) and/or state regulators on
all sites.
     DOE continues to play an active role in
FUSRAP under a Memorandum of Understanding
with the Corps.  Through historical evaluations of
site activities, DOE determines site eligibility for
FUSRAP.  DOE refers eligible sites to the Corps for
further evaluation and, where warranted, designation
for cleanup.  The Corps’ evaluation is in the form of
a CERCLA preliminary assessment and sometimes a
site inspection.
     Once cleanup is complete, the Corps transfers
responsibility for long-term stewardship of FUSRAP
sites back to the DOE two years after completing
response actions and final closeout activities.
     As the following site-specific updates indicate,
FUSRAP work consists of a set of discrete and
mostly sequential phases:  remedial investigation,
feasibility study, and proposed plan, followed by a
record of decision and subsequent remedial action.
Interim removal actions, supported by an
engineering evaluation/cost analysis and authorized
by an action memorandum, may be conducted prior
to a final remedial action where immediate action is
needed to protect health, safety, and the
environment.
     The program currently includes 21 active sites.
Each site may include multiple operable units, and
multiple phases on each site.
     Seven Corps districts in nine states are working
on FUSRAP sites:  Philadelphia, Baltimore, St.
Louis, Pittsburgh, New England, New York and
Buffalo.  Kansas City District and the Corps’
Hazardous, Toxic and Radioactive Waste Center of
Expertise in Omaha, Neb., also provide assistance
for the program.
     Program funding has been relatively level at
about $140 a million a year since the Corps
assumed responsibility for administering FUSRAP
from DOE.  The FUSRAP budget for this year,
fiscal year 2005, is $164 million.
     More FUSRAP information can be found at:
http://hq.environmental.usace.army.mil/programs/
fusrap/fusrap.htm.

Barrels still need to be removed at the Shpack Site.
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 Site Updates

Combustion Engineering Site, Windsor, Conn.

     The Combustion Engineering (CE) site is a 600-
acre area in
Windsor.  New
England District
completed a
remedial
investigation
report in 2004,
but the follow-on
documents have
been delayed by
requests from the
owner to include
additonal materials
in the program.
     During fiscal
year 2005, a
feasibility study
will be completed
and a proposed plan and record of decision will be
drafted.
     The proposed plan will be provided for public
comment during fiscal year 2006, and the record of
decision will be completed.  The Corps will continue
to work with the CE site owner to develop ways of
remediating the site to achieve the most cost
effective and efficient cleanup.

Iowa Army Ammunition Plant, Burlington,
Iowa

     The Iowa Army Ammunition Plant (IAAAP) is
on the EPA’s National Priorities List (NPL).  The
FUSRAP site consists of portions of IAAAP that
were potentially impacted by Atomic Energy
Commission activities.
     In fiscal year 2004, the St. Louis District
conducted radiological screening surveys of five
locations within the plant where insufficient
information existed to make a determination of
whether the areas were impacted by AEC.  Also,
the Corps began developing a Federal Facilities

Agreement between the State of Iowa, EPA and the
Corps.
     The Corps is continuing the Federal Facilities
Agreement negotiations in parallel with cleanup
activities, and is developing a sampling and analysis

plan for the
remedial
investigation of the
site this  fiscal year.
The remedial
investigations will
continue into fiscal
year 2006.

W.R. Grace Site,
Baltimore, Md.

    The W.R. Grace
site is a privately
owned site near
Baltimore.  In
fiscal year 2004,
Baltimore District

finalized the remedial investigation/feasibility study
and proposed plan for Building 23. The Corps plans
to complete the record of decision for Building 23
and the remedial investigation/feasibility study for the
Radioactive Waste Disposal Area this year.
     In fiscal year 2006, the district will complete the
record of decision for the Radioactive Waste
Disposal Area.

Shpack Site, Norton/Attleboro, Mass.

     The Shpack site is an eight-acre abandoned
domestic and industrial landfill, which operated from
1946 to 1965 along the Norton/Attleboro town
boundary line.  FUSRAP is responsible for cleaning
up the radiological contamination, and EPA oversees
the remediation of the chemical contamination at this
NPL site.
     The New England District completed analysis
and coordinated closely with EPA in developing the
final record of decision for the entire site in 2004.
Remedial action addressing the radiological
contamination in accordance with the EPA record of

Crews dealt with old concrete foundations, overhead and underground
utilities, and water infiltration while cleaning up Plant 6 WH Phase 1
at the St. Louis Downtown Site.
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decision is occurring in fiscal year 2005.  The district
expects to complete the remedial action in fiscal year
2006, resulting in substantial completion of the site.

North County Sites, St. Louis, Mo.

     The North St. Louis County Sites include the
Latty Avenue Properties, the St. Louis Airport
Site (SLAPS) and the St. Louis Airport Site
Vicinity Properties.
     In fiscal year 2004, St. Louis District gave the
record of decision, which establishes the final
remedy for cleanup of the North St. Louis County
sites, to EPA and the State of Missouri for review.
The district also provided miscellaneous utility
support to the local landowners.
     This year, the Corps will finalize the record of
decision, conduct characterization and design work
for these properties, and continue its support to local
landowners.  The St. Louis District also will continue
to remediate soils, primarily on the SLAPS site this
year.  Next fiscal year St. Louis District will continue
its major remedial action at the SLAPS and Latty

Avenue sites, with continued utility support being
provided at the SLAPS Vicinity Properties.

St. Louis Downtown Site, St. Louis, Mo.

     In fiscal year 2004, in accordance with the
record of decision, St. Louis District completed
remediation of the McKinley Bridge/City of Venice
property, initiated remediation at several properties,
and completed design for two vicinity properties.
     This fiscal year, the district is remediating the
Plant 6 West area and two vicinity properties
(Midtown Garage and Thomas and Proetz Lumber
Company) and completing designs for the
Mallinckrodt Plants 7 North/South and 6 West, the
Gunther Salt Company property, and an additional
vicinity property.
     In fiscal year 2006, the Corps will begin
developing the feasibility study/proposed plan for
inaccessible soils, complete remedial designs for one
vicinity property, and will continue remediating the
Plant 7 North/South, Plant 6 West and one vicinity
property.

Removal actitivies occurred along Coldwater Creek on the western border of the St. Louis Airport Site and were
completed in September 2004.
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DuPont Chambers Works, Deepwater, N.J.

     The DuPont Chambers Works site is an active
chemical plant near Deepwater, owned  and
operated by E.I. Dupont de Nemours & Company.
Last year the Philadelphia District completed
ground-water well installation at the F Corral Area,
Building 845, Building J-26 and the Central
Drainage Ditch, and started investigations in the East
Area and Historic Lagoon A areas.
     During this year, the Corps will complete the final
remedial investigation report and risk assessment,
and start the feasibility study for the F Corral Area,
Buildings 845 and J-26, and the Central Drainage
Area, and will continue soil contamination
investigation and analysis of the East Area and
Historic Lagoon A areas.  Ground-water
contamination investigations also will continue.
     Philadelphia District plans to complete the
feasibility study and ground-water investigations in
fiscal year 2006.

Maywood Chemical Superfund Site, Maywood,
N.J.

     The Maywood site is a combination of many
privately and government-owned properties and is
included on the NPL. In fiscal year 2004, the New
York District completed the remedial design under
the soils  record of decision, and initiated remedial
action for the remainder of soils.  The Corps also
initiated a ground-water feasibility study.
     This year the district will complete the ground-
water feasibility study while remedial action will
continue on the remainder of the soils.  The ground-
water record of decision will be finalized, and the
soils remediation will continue next year.

Middlesex Sampling Plant, Middlesex, N.J.

     The Middlesex site is a federal government-
owned NPL site.  In fiscal year 2004, New York
District continued the soils feasibility study and the
ground-water remedial investigation.
     This year, the Corps will complete the record of
decision for soils and begin the soils remediation,

complete the remedial investigation, and begin the
ground-water feasibility study.  The district also will
continue to work with EPA Region 2 to develop a
Federal Facilities Agreement.
     The soils remediation, ground-water feasibility
study and record of decision work will continue into
fiscal year 2006.

Wayne Interim Storage Site, Wayne, N.J.

     The Wayne site is a government-owned site in
Wayne Township, N.J., which the EPA declared as
construction complete in September 2003.  In 2004,
New York District completed restoration efforts on
two vicinity properties with additional contamination,
and investigated inaccessible soils under a county-
owned road adjacent to the site.
     This year, the district is initiating a land-use
control for inaccessible soils under the county-
owned road and plans to continue short-term
monitoring and site maintenance as well as site
closeout activities.
     In fiscal year 2006, the district will continue
short-term monitoring and site closeout activities,
and finish transitioning the site to DOE.  DOE also is

Excavation was necessary in a historic stream channel at
a Maywood site vicinity property.
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working to excess the property through the General
Services Administration.

Ashland 1, Tonawanda, N.Y.

     The Ashland 1 Site is a privately owned site.
Through fiscal year 2004, Buffalo District
excavated,
transported and
disposed of
contaminated material
from the site and
distributed the
Ashland 1
Construction Report
to stakeholders.
     The district will
begin remediating the
additional
contamination found
in Rattlesnake Creek
this year and plans to
complete the
remediation work and
the construction
report in fiscal year 2006.

Colonie Site, Colonie, N.Y.

     In fiscal year 2004, New York District continued
the soils removal action under the revised action
memorandum and prepared a risk assessment and
engineering evaluation/cost analysis for the adjacent
railroad vicinity property.
     The district is continuing the removal action this
fiscal year and finalizing the railroad property
engineering evaluation/cost analysis.  The ground-
water feasibility study is continuing.
     In fiscal year 2006, the Corps will complete the
removal actions and develop the ground-water
record of decision.

Former Linde Air Products, Tonawanda, N.Y.

     The Linde site is located in Tonawanda, a suburb
north of Buffalo.  Buffalo District continued the
Linde soils remedial action, initiated demolition

activities for the Building 14 operable unit, and
prepared a draft remedial investigation/feasibility
study on the ground-water operable unit during fiscal
year 2004.
     The district is continuing the Linde soils operable
unit remedial action this fiscal year; completing a
remedial investigation/feasibility study and proposed

plan for the ground-
water operable unit;
finishing the Building 14
demolition and removal;
and completing the
remedial investigation
report at the Tonawanda
Landfill and Mudflats
Vicinity Property.
     During fiscal year
2006, the Corps will
continue the Linde soils
operable unit remedial
action and complete the
record of decision on
the ground-water
operable unit.

Niagara Falls Storage Site, N.Y.

     The Niagara Falls Storage Site is a federally
owned site with a below ground interim repository
for radioactive residues and waste, located  in
Lewiston Township, N.Y.
     During fiscal year 2004, Buffalo District
continued the remedial investigation report, began a
potential responsible party study, completed a site
security review, and continued yearly site
maintenance, monitoring and surveillance activities.
     This year, the district is continuing a remedial
investigation, including the risk assessment, fate and
transport assessment, the draft remedial investigation
report and the potentially responsible party study.
Maintenance, monitoring and surveillance activities
will continue to assure integrity of the waste
containment structure, and community involvement
activities will continue.
      During fiscal year 2006, Buffalo Disrict will
conclude the remedial investigation report, continue
work on the feasibility study, continue maintenance,

A safe and methodical dismantling of Building 14 at the Linde
Site began in April 2004 and was completed that fall.
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monitoring and surveillance activities, and sustain
community involvement activities in and near the site.

Seaway Landfill, Tonawanda, N.Y.

     The Seaway Landfill, a closed sanitary landfill, is
a privately owned site in Tonawanda.  In fiscal year
2004, Buffalo District continued work on a
feasibility study addendum, which included
additional characterization of the Areas A, B and C,
and included additional soil volume left from the
Ashland 1 remedial action in the vicinity of Seaway
Area D (termed the “southside”).
      The district plans to complete the feasibility
study addendum and to develop a proposed plan
this year.  Next year, the Corps plans to complete
the proposed plan, conduct public review and begin
work on the record of decision.

Harshaw Chemical Company, Cleveland, Ohio

     The former Harshaw Chemical Company is a
privately owned site approximately 5 miles
southwest of downtown Cleveland.  Buffalo District
initiated the second phase of the remedial
investigation in 2004.  This year it is completing the
second phase of investigation, and initiating the
baseline risk assessment and feasibility study.
     The Corps will complete the remedial

investigation and
continue the feasibility
study in fiscal year
2006.

Luckey Site,
Luckey, Ohio

     The Luckey Site is
a privately owned site
southeast of Toledo.
Buffalo District
drafted the record of
decision, and
conducted annual
ground-water
sampling during fiscal

year 2004.   The Corps will complete the record of
decision and continue to do annual ground-water
sampling this year. The district will continue general
project coordination and management activities, and
conduct annual ground-water sampling in fiscal year
2006.

Painesville Site, Painesville, Ohio

      The Painesville Site is a privately owned site,
approximately 22 miles east of Cleveland.  In fiscal
year 2004, Buffalo District developed a feasibility
study addendum and drafted the proposed plan for
remediation.  This year, the Corps expects to
complete the proposed plan and the record of
decision, and begin remediation activities.  The
district will continue the remedial action in 2006.

Shallow Land Disposal Area, Parks Township,
Pa.

     The Shallow Land Disposal Area is in Parks
Township, Pa., about 23 miles northeast of
Pittsburgh. In fiscal year 2004, Pittsburgh District
completed remedial investigation fieldwork and
initiated a feasibility study.  The district plans to
complete the remedial investigation report and the
feasibility study, and to initiate a proposed plan and
record of decision this year.  In 2006, the Corps will

Workers had to dig a trench in the southwestern portion of the Luckey Site during the
remedial investigation phase.
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complete the feasibility study and proposed plan.

Potential New Sites

     The Department of Energy considered several
hundred sites in the public and private sectors with
the potential for residual radioactive contamination
as a consequence of work accomplished in support
of nuclear energy technology development begun in
the early 1940s by the Manhattan Engineer District.
Of these considered sites, a limited number initially
were designated for remediation under FUSRAP
and the others were eliminated from further
consideration at that time. Thereafter, DOE notifies
the Corps of new information changing the status of
eliminated sites to that of eligible according to
FUSRAP criteria.
     Three of the four Dayton, Ohio, potential sites,

Dayton Units 1, 3 and 4, are in the process of being
eliminated from further consideration under
FUSRAP because no contamination was detected
that warranted further action.  A preliminary
assessment/site inspection for the Dayton
Warehouse and a preliminary assessment for the
Scioto Laboratory potential sites will be finished
later this year.  The Guterl site in Lockport, N.Y.,
was recently added to FUSRAP.  A remedial
investigation will begin this year.
     In 2004, DOE declared two more sites eligible
for FUSRAP.  They are being evaluated to
determine if they should be designated for inclusion
in FUSRAP --  the former Joslyn Manufacturing and
Supply Company in Fort Wayne, Ind., and the
former Sylvania-Corning Plant Site in Hicksville,
N.Y.  The Corps will propose that sites meeting the
current designation criteria be added to the program.




